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Public Works Facility Building Committee 

Meeting Minutes  

Montague Town Hall   

One Avenue A, Turners Falls, MA 01376 

                    Monday, April 22, 2019 @ 6:30 PM 

 

Present: Ken Morin, Pam Hanold, Bob Macewicz, Mark Williams, Jay DiPucchio, Tom Bergeron 

(Highway Supt.), Neil Joyce (CMS), David Jensen, Steven Ellis (Town Administrator), Ariel Elan, Gregg 

Yanchenko 

Absent:  Richard Widmer (Alternate Member), Roger Hoyt (CMS), Chris Rice (Building Inspector), 

Walter Ramsey (Town Planner), Jason Burbank, Mark Fairbrother  

 

1. Approve Meeting Minutes of April 17, 2019 – Motion to accept.  All voted in favor.  Committee 

member Elan was not present for this vote. 

  

2. Architectural Update / Committee Input:  

a Fuel distribution facility – system would be pursued outside project, should funding 

present the opportunity to do so.  PWBC would be presented to Town for approval 

prior to proceeding.  CMS will send out schematics from prior projects. Committee 

will provide feedback. 

b Stair relocation at Mezzanine – relocation of stairs adjacent to Mechanics shop – 

adjacency to doorway from Mechanics Bay.  HKA noted intent was to place door 

under stairwell to take advantage of unusable space (under stairs).   

c HKA advised recent bids have been coming in higher than expected, with higher 

costs are attributed to higher building costs.  It is suspected this is due to saturation 

in the pre-engineered building industry.  HKA will continue to monitor. 

d Alternates – As voted of the preferred order: 

1. Alternate 1 – Bridge Crane 

2. Alternate 2 – Radiant Heat @ Shop Space 

3. Alternate 3 – Radiant Heat @ Vehicle Storage 

4. Alternate 4 - Salt Shed 

e Front End Documents – HKA requested complete front end documents from KP.  

CMS will follow-up with Town to confirm. 

f Building Colors were discussed.  Motion was for a barn red color with gray roofing.  

Exact colors will be selected from the manufacturer’s submittal.  Vote was 5-0 in 

favor with one abstention.  Committee Member Elan was not present for this vote. 



The Town of Montague is an equal opportunity provider and employer 

 

3. OPM Update 

a Building Permits – 

1. Building Permit Fees will be waived.   

2. Inspection Fees will be cost-reimbursed (no contractor mark-ups) and identified 

as such in the contract documents. 

b Water service – could be Town installed (tap in street to building foundation).  Further 

consideration will be required.  Scope will remain in the project (as contractor’s scope). 

 

4. Topics not Anticipated in 48 Hours of Posting – None Heard 

 

5. Confirm Future Meetings / Schedule:  On/About   

ZBA – Site Plan Review – May 1 

Committee Meeting – May 1 @ 6:00 PM 

Bid Documents Out – May 15 

Sub Bids – June 5 

General Bids – June 12 or June 19 

Notice to Proceed – Before July 1 

6. Select Board Presentation – Joint meeting with Select Board.  Updated plans were presented 

with project budget and schedule overview.  Approximate duration was 7:45PM – 8:25 PM 

7. Adjourn - 8:45 PM 


